

Development Projects Under Review

Received in last 30 days

Development Issue

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	10/6/2009	10/20/2009	10/6/2009 Jeff Kjeldsen, KSN Inc.		2720
<i>Mercy Housing Project is part of the Gleason Park Master Plan</i>				Mercy Housing Project Mercy Housing/Gleason Park Abandonment of Two Portions of the PUEs in the area.	

Environmental Document

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	11/3/2009	11/18/2009	Michael Niblock, Director/CDD		2738
				Dameron Hospital Expansion Project Administrative Draft Initial Study for the Dameron Hospital Expansion Project located on the North Side of Acacia Street, Approximately 140 Feet East of Carrie Street, UP69-08 / P09-047	

Improvement Plan

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Ann Okubo	10/21/2009	10/30/2009	San Joaquin Area Flood Control Agenc		2728
				San Joaquin Area Flood Control Agency - San Joaquin River - North Bank Levee Levee Segment P359 - Freeboard Analysis - Levee Segment P359	
Ann Okubo	10/21/2009	10/30/2009	San Joaquin Area Flood Control Agenc		2729
				San Joaquin Area Flood Control Agency - Lower Calaveras River PAL Interior Drainage Analysis	
Ann Okubo	10/21/2009	10/30/2009	San Joaquin Area Flood Control Agenc		2730
				San Joaquin Area Flood Control Agency - Duck Creek/Walker Slough PAL North Bank Levee, Segment P268. 1) Freeboard Analysis and 2) Geotechnical Report	
Reed Hogan	6/19/2009	7/8/2009	Willie Wong, Associate Engineer		2676
<i>On hold until master W, SS, SD plans have been reviewed and approved.</i>				Airpark 599 PHASE I - Underground Utilities Airpark 599 PHASE I - Part B Underground Utilities Improvement Plans 1st Submittal	
Reed Hogan	10/8/2009	10/23/2009	10/22/2009 Jodie Almassy, Assistant Civil Engineer		2724
				Weber Avenue Streetscape Beautification - Phase 2 95% Improvement Plans (PW CIP 09-02)	

Updated BiWeekly

Improvement Plan

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	10/15/2009	10/28/2009	10/27/2009 Jodi Almassy	Lincoln Street and BNSF Railroad Crossing 90% Plans (PW CIP No. 07-15)	2726
Reed Hogan	10/29/2009	11/6/2009	11/4/2009 Willie Wong, Associate Engineer	Rail Road Pointe, LLC Grange Ave (Railroad Pointe) - Improvement Plans (2nd Submittal)	2734
Reed Hogan	10/30/2009	11/13/2009	James Campero, Project Manager	Hammer Lane Phase III 100% Roadway PS&E	2735
Tony Tovar	7/31/2009	8/7/2009	Willie Wong, Associate Engineer	Arch Road Sanitary Sewer Trunk Line 3rd Submittal	2692

Master Plan

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	11/3/2009	12/1/2009	Cynthia Marsh	Waterfront Project Review of the Draft Waterfront and Fremont Park Master Plan	2737

Other

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	10/16/2009	10/16/2009	10/29/2009 San Joaquin County CDD	Misc Proj - 7555 S Bridgeford St - Stockton Metropolitan Airport Application referral to convert an existing records storage warehouse into storage warehouse , to include the storage of operational recreational vehicles with limited outdoor RV storage on the East and West sides of the building	2732
Reed Hogan	11/2/2009	11/12/2009	San Joaquin Area Flood Control Agenc	Lower Calaveras River PAL Lower Calaveras River HEC-RAS Model Development and Freeboard Analysis	2736

Permit

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
--------------------	-----------------	-----------------	--------------------------	-------------------------------	------------

Permit

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
John Wotila	10/6/2009	10/19/2009	10/8/2009 Adam Brucker, Senior Planner		2723
				Use Permit - UP09-234 - 3538 S Manthey Road Use Permit to allow the off-sale of beer and wine in an existing mini-mart, located at 3538 Manthey Road, Suite A (Relocating from Suite C)	

Storm Water Maintenance Agreements

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
John Wotila	10/13/2009	10/27/2009	Dillon & Murphy		2725
				Heinz Development Project Stormwater Quality Control Criteria Plan and Maintenance Agreement	

SWQCCP

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
John Wotila	6/3/2009	6/17/2009	MVE-Janice Shafer, PE		2660
				Trinity Parkway Storm System Improvement Plan and SWQCCP for Trinity Parkway Storm System Revision for Trinity Parkway Storm System	
				<i>Waiting for SWPP from MVE</i>	
John Wotila	10/6/2009	10/20/2009	Siegfried Engineering		2721
				DMV Field Office - 55 S Lincoln St Stormwater Quality Control Plan	
John Wotila	10/14/2009	10/28/2009	10/29/2009 Mark Thomas & Company, Inc.		2727
				Hammer Ln Phase IIIb Widening SWQCP	
John Wotila	10/29/2009	11/10/2009	Siegfried, Michelle Hawley		2733
				DMV Field Office - 55 S Lincoln St 2nd Submittal - Revised SWQCCP	

Tentative Map

<i>Assigned To</i>	<i>Received</i>	<i>Due Date</i>	<i>Returned On / To:</i>	<i>Project Name/Submittal</i>	<i>ID#</i>
Reed Hogan	10/6/2009	10/26/2009	10/27/2009 Jose Rubianes, Associate Planner		2722
				TM P09-230 523 N Hunter Street Tentative Map application to create four parcels from an existing parcel (523 N Hunter Street). APN 139-060-31	

Total Submittals 21